
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/24/2002

ESTIMATE SUMMARY 14:58:55

CONTID: C91130         ESTIMATE NO: 0029 FINL 1994

PCN: 91130-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US-6/SH58 SOUTH PERCENT TIME:

PROJECT NO: FC(CX) 006-1(054)             

US-6/SH58 SOUTH

NAME OF ROAD: US 6, SH 58, SH 93

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 04/24/2002 DATE TIME STARTED 10/20/1997

ONE PLAIN VIEW RD DATE LET 09/11/1997 DATE WORK BEGAN 10/20/1997

 DATE AWARDED 09/19/1997 DATE TIME STOPPED 10/29/2001

 DATE CONTRACT EXECUTED 09/19/1997 DATE ACCEPTED 10/29/2001

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 10/20/1997

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,665,662.42 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,020,821.07 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 45,312.32

SECURITIES ENCUMBERED -45,312.32

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

141.20

WORK DAYS

WORK DAYS

89.29%

392,456.77

0.00

0.00

0.00

$

$

$

$

3,272,809.75

395.90

3,273,205.65

0.00

3,273,205.65

0.00

0.00

3,273,205.65

0.00

AMOUNT DUE 3,273,205.65 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

377.0 TIME ALLOW: 267

ORIG TIME ALLOW: 190
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PCN: 91130-BID    ESTIMATE RUN 04/24/2002

PROJECT: FC(CX) 006-1(054)             ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0015 *REMOVAL OF DELINEATOR 101.000

0.000

202-00090  
 

101.000

EACH

11.00000 1,111.00101.000

0.00

0020 *REMOVAL OF CONCRETE MEDIAN COVER 0.000

0.000

202-00190  
 

228.000

M2  

3.00000 0.000.000

0.00

0025 *REMOVAL OF CURB AND GUTTER 317.000

0.000

202-00203  
 

317.000

M   

10.00000 3,170.00317.000

0.00

0030 *REMOVAL OF ASPHALT MAT 18,429.000

0.000

202-00220  
 

18,429.000

M2  

2.00000 36,858.0018,429.000

0.00

0035 *REMOVAL OF PAVEMENT MARKING 739.600

0.000

202-00250  
 

1,017.000

M2  

11.30000 8,357.48739.600

0.00

0040 *REMOVAL OF GROUND SIGN 29.000

0.000

202-00810  
 

33.000

EACH

25.00000 725.0029.000

0.00

0045 *REMOVAL OF TRAFFIC SIGNAL POLE 4.000

0.000

202-00840  
 

4.000

EACH

900.00000 3,600.004.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 119.000

0.000

202-01130  
 

119.000

M   

6.00000 714.00119.000

0.00

0055 *REMOVAL OF END ANCHORAGE 1.000

0.000

202-01300  
 

1.000

EACH

200.00000 200.001.000

0.00
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PCN: 91130-BID    ESTIMATE RUN 04/24/2002

PROJECT: FC(CX) 006-1(054)             ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 28,979.000

0.000

203-00060  
 

28,979.000

M3  

9.00000 260,811.0028,979.000

0.00

0065 *POTHOLING 6.000

0.000

203-01597  
 

40.000

HOUR

100.00000 600.006.000

0.00

0070 *STRUCTURE EXCAVATION 3,512.000

0.000

206-00000  
 

3,512.000

M3  

6.00000 21,072.003,512.000

0.00

0075 *STRUCTURE BACKFILL (CLASS 1) 1,438.600

0.000

206-00100  
 

1,438.600

M3  

20.00000 28,772.001,438.600

0.00

0080 *FILTER MATERIAL (CLASS A) 304.000

0.000

206-00510  
 

304.600

M3  

30.00000 9,120.00304.000

0.00

0085 *TOPSOIL 1,999.000

0.000

207-00205  
 

2,273.000

M3  

15.00000 29,985.001,999.000

0.00

0090 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

70.000

EACH

20.00000 0.000.000

0.00

0091 EROSION BALES (WEED FREE) 77.000

0.000

208-00010  
 

85.000

EACH

20.00000 1,540.0077.000

0.00

0095 *SILT FENCE 193.000

0.000

208-00020  
 

392.000

M   

4.50000 868.50193.000

0.00

0100 *SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00110  
 

35.000

M3  

20.00000 0.000.000

0.00

0105 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

2,800.00000 2,800.001.000

0.00
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PCN: 91130-BID    ESTIMATE RUN 04/24/2002

PROJECT: FC(CX) 006-1(054)             ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *RESET GROUND SIGN 13.000

0.000

210-00810  
 

15.000

EACH

95.00000 1,235.0013.000

0.00

0115 *RESET TRAFFIC SIGNAL HEAD 20.000

0.000

210-00831  
 

20.000

EACH

259.00000 5,180.0020.000

0.00

0120 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000

0.000

210-00848  
 

1.000

EACH

632.00000 632.001.000

0.00

0125 *RESET PEDESTRIAN PUSH BUTTON 8.000

0.000

210-00860  
 

8.000

EACH

79.00000 632.008.000

0.00

0130 *RESET FENCE 0.000

0.000

210-01000  
 

210.000

M   

11.50000 0.000.000

0.00

0135 ADJUST VALVE BOX 1.000

0.000

210-04050  
 

2.000

EACH

850.00000 850.001.000

0.00

0140 *SEEDING (NATIVE) 0.930

0.000

212-00006  
 

2.300

HA  

675.00000 627.750.930

0.00

0145 *MULCHING (WEED FREE HAY) 0.930

0.000

213-00002  
 

2.300

HA  

470.00000 437.100.930

0.00

0150 *MULCH TACKIFIER 105.000

0.000

213-00061  
 

258.000

KG  

5.28000 554.40105.000

0.00

0155 *HEALTH AND SAFETY OFFICER 26.000

0.000

250-00110  
 

50.000

HOUR

65.00000 1,690.0026.000

0.00

0160 *AGGREGATE BASE COURSE (CLASS 7) 20.000

0.000

304-07000  
 

32.000

T   

15.00000 300.0020.000

0.00
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PCN: 91130-BID    ESTIMATE RUN 04/24/2002

PROJECT: FC(CX) 006-1(054)             ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 383.230

0.000

403-00720  
 

383.230

T   

120.00000 45,987.60383.230

0.00

0170 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) 

324.290

0.000

403-34354  
 

324.290

T   

26.30000 8,528.83324.290

0.00

0175 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,662.000

0.000

411-10255  
 

38,633.000

L   

0.20000 1,132.405,662.000

0.00

0180 CONCRETE PAVEMENT (150 MM) 6.000

0.000

412-00600  
 

6.000

M2  

150.00000 900.006.000

0.00

0185 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 254.000

0.000

420-00100  
 

254.000

M2  

2.50000 635.00254.000

0.00

0190 *MECHANICALLY STABILIZED EARTH WALL 0.000

0.000

504-04100  
 

0.000

M2  

271.00000 0.000.000

0.00

0190 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0190 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0190 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0190 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0190 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 91130-BID    ESTIMATE RUN

PROJECT: FC(CX) 006-1(054)             ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0190 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0190 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0190 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0190 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0190 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0190 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

0195 *GROUTED RIPRAP 79.000

0.000

506-00030  
 

158.000

M3  

90.00000 7,110.0079.000

0.00

0200 *RIPRAP (225 MM) 83.000

0.000

506-00209  
 

83.100

M3  

55.00000 4,565.0083.000

0.00

0205 *RIPRAP (300 MM) 34.000

0.000

506-00212  
 

34.000

M3  

55.00000 1,870.0034.000

0.00

0210 *RIPRAP (600 MM) 1,700.000

0.000

506-00224  
 

1,700.000

M3  

60.00000 102,000.001,700.000

0.00

0215 CONCRETE CLASS B (WALL) 44.860

0.000

601-01050  
 

44.860

M3  

360.00000 16,149.6044.860

0.00
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PCN: 91130-BID    ESTIMATE RUN 04/24/2002

PROJECT: FC(CX) 006-1(054)             ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 CONCRETE CLASS D (BOX CULVERT) 62.000

0.000

601-03030  
 

62.000

M3  

520.00000 32,240.0062.000

0.00

0225 *REINFORCING STEEL 12,518.000

0.000

602-00000  
 

12,518.000

KG  

0.94000 11,766.9212,518.000

0.00

0230 *450 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 90.000

0.000

603-01185  
 

90.000

M   

80.00000 7,200.0090.000

0.00

0235 *600 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 14.000

0.000

603-01245  
 

14.000

M   

100.00000 1,400.0014.000

0.00

0240 *450 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05018  
 

1.000

EACH

300.00000 300.001.000

0.00

0245 *600 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05024  
 

2.000

EACH

400.00000 400.001.000

0.00

0250 *450 MM CORRUGATED STEEL PIPE 12.000

0.000

603-10180  
 

12.000

M   

70.00000 840.0012.000

0.00

0255 *600 MM CORRUGATED STEEL PIPE 62.000

0.000

603-10240  
 

62.000

M   

80.00000 4,960.0062.000

0.00

0260 *450 MM STEEL END SECTION 2.000

0.000

603-30018  
 

2.000

EACH

250.00000 500.002.000

0.00

0265 *600 MM STEEL END SECTION 6.000

0.000

603-30024  
 

6.000

EACH

300.00000 1,800.006.000

0.00

0270 *INLET TYPE R  L 3 (2 M) 3.000

0.000

604-19205  
 

3.000

EACH

2,500.00000 7,500.003.000

0.00
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PCN: 91130-BID    ESTIMATE RUN 04/24/2002

PROJECT: FC(CX) 006-1(054)             ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *MANHOLE SLAB BASE (4 M) 3.000

0.000

604-30010  
 

3.000

EACH

3,000.00000 9,000.003.000

0.00

0280 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 576.000

0.000

606-00301  
 

576.000

M   

41.90000 24,134.40576.000

0.00

0280 MATERIAL ALLOWANCE 606B GUARDRAIL-RAIL AND HARDWARE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0280 MATERIAL ALLOWANCE 606B GUARDRAIL-RAIL AND HARDWARE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0280 MATERIAL ALLOWANCE 606B GUARDRAIL-RAIL AND HARDWARE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0285 *END ANCHORAGE TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

950.00000 3,800.004.000

0.00

0285 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0285 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 5.000

0.000

606-02001  
 

5.000

EACH

1,915.00000 9,575.005.000

0.00

0290 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00

0290 MATERIAL ALLOWANCE 606C END ANCHORAGES 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 91130-BID    ESTIMATE RUN 04/24/2002

PROJECT: FC(CX) 006-1(054)             ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 *FENCE (TEMPORARY) 443.000

0.000

607-11580  
 

443.000

M   

9.00000 3,987.00443.000

0.00

0300 *CONCRETE CURB RAMP 71.000

0.000

608-00010  
 

74.000

M2  

64.60000 4,586.6071.000

0.00

0305 *CURB AND GUTTER TYPE 2 (SECTION I-B) 191.000

0.000

609-21010  
 

203.000

M   

30.35000 5,796.85191.000

0.00

0310 *CURB AND GUTTER TYPE 2 (SECTION II-B) 308.000

0.000

609-21020  
 

318.000

M   

39.37000 12,125.96308.000

0.00

0315 *CURB TYPE 6 (SECTION M) 12.000

0.000

609-60011  
 

12.000

M   

10.00000 120.0012.000

0.00

0320 *MEDIAN COVER MATERIAL (CONCRETE) 356.000

0.000

610-00030  
 

356.000

M2  

49.50000 17,622.00356.000

0.00

0325 *DELINEATOR (TYPE I) 95.000

0.000

612-00001  
 

131.000

EACH

16.00000 1,520.0095.000

0.00

0330 *DELINEATOR (TYPE II) 22.000

0.000

612-00002  
 

39.000

EACH

16.00000 352.0022.000

0.00

0335 *DELINEATOR (TYPE III) 2.000

0.000

612-00003  
 

2.000

EACH

16.00000 32.002.000

0.00

0340 *50 MM ELECTRICAL CONDUIT (PLASTIC) 540.000

0.000

613-01200  
 

600.000

M   

30.00000 16,200.00540.000

0.00

0345 *75 MM ELECTRICAL CONDUIT (PLASTIC) 40.000

0.000

613-01300  
 

50.000

M   

34.00000 1,360.0040.000

0.00
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PCN: 91130-BID    ESTIMATE RUN 04/24/2002

PROJECT: FC(CX) 006-1(054)             ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

3,533.00000 3,533.001.000

0.00

0355 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000

0.000

613-70400  
 

2.000

EACH

628.00000 1,256.002.000

0.00

0360 *SIGN PANEL (CLASS I) 7.380

0.000

614-00011  
 

8.000

M2  

175.00000 1,291.507.380

0.00

0365 *SIGN PANEL (CLASS II) 26.760

0.000

614-00012  
 

26.760

M2  

195.00000 5,218.2026.760

0.00

0370 *SIGN PANEL (CLASS III) 8.190

0.000

614-00013  
 

11.000

M2  

200.00000 1,638.008.190

0.00

0375 *TIMBER SIGN POST 89X89 MM 25.000

0.000

614-00044  
 

25.000

M   

17.75000 443.7525.000

0.00

0380 *TIMBER SIGN POST 140X140 MM 139.100

0.000

614-00066  
 

148.000

M   

27.00000 3,755.70139.100

0.00

0385 *STEEL SIGN POST (U-2) 9.000

0.000

614-00200  
 

9.000

M   

8.00000 72.009.000

0.00

0390 *TRAFFIC SIGNAL FACE (300-300-300) 7.000

0.000

614-70336  
 

7.000

EACH

971.00000 6,797.007.000

0.00

0395 *LOOP DETECTOR WIRE 1,692.000

0.000

614-72875  
 

1,692.000

M   

7.00000 11,844.001,692.000

0.00

0400 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000

0.000

614-72878  
 

4.000

EACH

802.00000 3,208.004.000

0.00
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PCN: 91130-BID    ESTIMATE RUN 04/24/2002

PROJECT: FC(CX) 006-1(054)             ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 15.000

0.000

614-72882  
 

15.000

EACH

551.00000 8,265.0015.000

0.00

0410 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (300 MM) 4.000

0.000

614-85362  
 

4.000

EACH

2,792.00000 11,168.004.000

0.00

0415 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

25,850.00000 25,850.001.000

0.00

0420 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

169,230.00000 169,230.001.000

0.00

0425 *PAVEMENT MARKING PAINT 1,749.000

0.000

627-00001  
 

1,749.000

L   

6.65000 11,630.851,749.000

0.00

0430 *THERMOPLASTIC PAVEMENT MARKING 816.800

0.000

627-00002  
 

1,274.000

M2  

13.77000 11,247.34816.800

0.00

0435 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 31.900

0.000

627-01000  
 

77.500

M2  

75.33000 2,403.0331.900

0.00

0440 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

10.000

0.000

627-30325  
 

10.000

M2  

162.00000 1,620.0010.000

0.00

0445 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 111.400

0.000

627-30330  
 

119.000

M2  

63.46000 7,069.44111.400

0.00

0450 *FLAGGING 3,307.000

0.000

630-00000  
 

3,307.000

HOUR

22.00000 72,754.003,307.000

0.00

0455 *TRAFFIC CONTROL SUPERVISOR 285.000

0.000

630-00002  
 

285.000

DAY 

285.00000 81,225.00285.000

0.00
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PCN: 91130-BID    ESTIMATE RUN 04/24/2002

PROJECT: FC(CX) 006-1(054)             ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *UNIFORMED TRAFFIC CONTROL 146.500

0.000

630-00003  
 

146.500

HOUR

50.00000 7,325.00146.500

0.00

0465 *TRAFFIC CONTROL VEHICLE 2.000

0.000

630-00004  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0470 *TRAFFIC CONTROL INSPECTION 292.000

0.000

630-00007  
 

292.000

DAY 

190.00000 55,480.00292.000

0.00

0475 *FLASHING BEACON (PORTABLE) 8.000

0.000

630-80001  
 

8.000

EACH

1,800.00000 14,400.008.000

0.00

0480 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000

0.000

630-80337  
 

7.000

EACH

675.00000 2,700.004.000

0.00

0485 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 180.000

0.000

630-80341  
 

180.000

EACH

30.00000 5,400.00180.000

0.00

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000

0.000

630-80342  
 

74.000

EACH

123.00000 9,102.0074.000

0.00

0495 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000

0.000

630-80343  
 

6.000

EACH

170.00000 1,020.006.000

0.00

0500 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000

0.000

630-80358  
 

3.000

EACH

3,000.00000 9,000.003.000

0.00

0505 *PORTABLE MESSAGE SIGN PANEL 30.000

0.000

630-80359  
 

30.000

DAY 

500.00000 15,000.0030.000

0.00

0510 *DRUM CHANNELIZING DEVICE 212.000

0.000

630-80360  
 

212.000

EACH

60.00000 12,720.00212.000

0.00
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PCN: 91130-BID    ESTIMATE RUN 04/24/2002

PROJECT: FC(CX) 006-1(054)             ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000

0.000

630-80363  
 

5.000

EACH

70.00000 280.004.000

0.00

0520 CONCRETE BARRIER (TEMPORARY) 948.000

0.000

630-80370  
 

948.000

M   

32.00000 30,336.00948.000

0.00

0525 *TRAFFIC CONE 130.000

0.000

630-80380  
 

200.000

EACH

10.00000 1,300.00130.000

0.00

0530 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000

0.000

630-85006  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00

0535 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0540 F/A ASPHALT PAVEMENT INCENTIVE -11,637.230

0.000

700-70012  
 

31,500.000

F A 

1.00000 -11,637.23-11,637.230

0.00

0545 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

300.000

EACH

1.00000 0.000.000

0.00

0550 F/A OJT PILOT 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0555 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 0.000

0.000

700-70025  
 

1,750.000

F A 

1.00000 0.000.000

0.00

0560 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0565 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

2,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 91130-BID    ESTIMATE RUN 04/24/2002

PROJECT: FC(CX) 006-1(054)             ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 HBP (GR C) (ASPH) (C 520) 956.030

0.000

403-13320  
 

956.030

T   

26.30000 25,143.59956.030

0.00

0690 MECH STABILIZED EARTH WALL CMO 102 VALUE ENGR. 2,496.000

0.000

504-04100  
 

2,496.000

M2  

268.65000 670,550.402,496.000

0.00

0695 HBP (GR S) (ASPH) (109) (PG 64-22) MCR 101-3 11,782.200

0.000

403-35354  
 

15,736.000

T   

26.30000 309,871.8611,782.200

0.00

0700 ADDED ITEM (DOLLAR)/ 404 PERMIT VIOLATION -25,000.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -25,000.00-25,000.000

0.00

0705 ADDED ITEM (SQUARE METER)/ TEMP EXC SUPPORT CMO 103 167.000

0.000

900-00021  
 

167.000

M2  

224.95000 37,566.65167.000

0.00

0715 HBP (GR S) (ASPH) (109) (PG 64-22) TEMPORARY 66.460

0.000

403-35354  
 

66.460

T   

26.30000 1,747.9066.460

0.00

0720 SURVEY MONUMENT (TY 1) MCR 101-1 1.000

0.000

629-01001  
 

1.000

EACH

605.00000 605.001.000

0.00

0730 F/A TRUCK CHARGES    MCR 101-5 572.000

0.000

700-70035  
 

572.000

F A 

1.00000 572.00572.000

0.00

0740 ADDED ITEM (EACH)/ HEADWALL MOUNT POSTS  MCR 101-7 9.000

0.000

900-00007  
 

9.000

EACH

186.50000 1,678.509.000

0.00

0750 STEEL SIGN POST (W 150X22) MCR  101-9 9.500

0.000

614-00615  
 

9.500

M   

120.75000 1,147.139.500

0.00

0755 CONC FOOTING (TY 2) MCR  101-10 2.000

0.000

614-03002  
 

2.000

EACH

1,127.50000 2,255.002.000

0.00
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PCN: 91130-BID    ESTIMATE RUN 04/24/2002

PROJECT: FC(CX) 006-1(054)             ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0760 END ANCHOR TY 3E MCR  101-11 1.000

0.000

606-01350  
 

1.000

EACH

841.50000 841.501.000

0.00

0765 F/A TEMP. PED BRIDGE  CMO 104 27,009.130

0.000

700-70035  
 

27,009.130

F A 

1.00000 27,009.1327,009.130

0.00

0770 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING 21.000

0.000

625-00001  
 

21.000

HOUR

100.00000 2,100.0021.000

0.00

0775 F/A BENCH EXCAVATION 7,102.780

0.000

700-70035  
 

7,102.780

F A 

1.00000 7,102.787,102.780

0.00

0780 RES END ANCHORAGE MCR 101-12 1.000

0.000

210-01200  
 

1.000

EACH

770.00000 770.001.000

0.00

0785 RES GDRAIL TY 3 MCR 101-13 57.000

0.000

210-01130  
 

57.000

M   

41.90000 2,388.3057.000

0.00

0790 INLET TY C (SPEC) MCR 101-14 1.000

0.000

604-00350  
 

1.000

EACH

2,615.00000 2,615.001.000

0.00

0795 ADDED ITEM (LUMP SUM)/ COMPENSABLE DELAY COMPENSATION 
CMO 106

1.000

0.000

900-00014  
 

1.000

L S 

88,557.15000 88,557.151.000

0.00

0800 ADDED ITEM (DOLLAR)/ CLAIM - HORN CONSTRUCTION 
$38,742.26

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0805 F/A REPAIR DAMAGED SLOPE 10,080.020

0.000

700-70130  
 

10,080.020

F A 

1.00000 10,080.0210,080.020

0.00

CAT 2,606,786.880.002,946,100.85CURRENT AMT0200 $ $ $
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PCN: 91130-BID    ESTIMATE RUN 04/24/2002

PROJECT: FC(CX) 006-1(054)             ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-PY 

0570 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

32,500.00000 32,500.001.000

0.00

0575 *STRUCTURE EXCAVATION 2.000

0.000

206-00000  
 

2.000

M3  

6.00000 12.002.000

0.00

0580 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 720.000

0.000

206-00060  
 

720.000

M3  

65.00000 46,800.00720.000

0.00

0585 *STRUCTURE BACKFILL (CLASS 2) 16.000

0.000

206-00200  
 

16.000

M3  

10.00000 160.0016.000

0.00

0590 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) 

0.000

0.000

403-34354  
 

164.000

T   

26.30000 0.000.000

0.00

0595 *BLAST HOLE TO FACILITATE PILE DRIVING 0.000

0.000

502-00140  
 

40.000

M   

45.00000 0.000.000

0.00

0600 PILE TIP 22.000

0.000

502-00460  
 

22.000

EACH

90.00000 1,980.0022.000

0.00

0605 STEEL PILING (HP 360X132) 428.000

0.000

502-11489  
 

428.000

M   

95.00000 40,660.00428.000

0.00

0606 STEEL PILE (HP 360X132) (CUT-OFF) 6.000

0.000

502-11489  
 

10.000

M   

76.00000 456.006.000

0.00

0610 *WATERPROOFING (MEMBRANE) 1,395.000

0.000

515-00120  
 

1,395.000

M2  

7.55000 10,532.251,395.000

0.00

0615 *BRIDGE EXPANSION DEVICE (0-50 MM) 0.000

0.000

518-01002  
 

56.000

M   

235.00000 0.000.000

0.00
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PCN: 91130-BID    ESTIMATE RUN 04/24/2002

PROJECT: FC(CX) 006-1(054)             ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-PY 

0620 CONCRETE CLASS D (BRIDGE) 625.000

0.000

601-03040  
 

625.000

M3  

275.00000 171,875.00625.000

0.00

0625 *STRUCTURAL CONCRETE COATING 897.000

0.000

601-40300  
 

897.000

M2  

4.50000 4,036.50897.000

0.00

0630 *REINFORCING STEEL (EPOXY COATED) 50,940.000

0.000

602-00020  
 

50,940.000

KG  

1.16000 59,090.4050,940.000

0.00

0635 150 MM PERFORATED PIPE UNDERDRAIN 56.000

0.000

605-00060  
 

56.000

M   

25.00000 1,400.0056.000

0.00

0640 GEOCOMPOSITE DRAIN 52.000

0.000

605-83000  
 

52.000

M2  

9.00000 468.0052.000

0.00

0645 SUBSURFACE DRAIN OUTLET 13.000

0.000

605-84000  
 

13.000

M   

40.00000 520.0013.000

0.00

0650 *BRIDGE RAIL TYPE 4 110.000

0.000

606-10400  
 

114.000

M   

140.00000 15,400.00110.000

0.00

0655 *50 MM ELECTRICAL CONDUIT (PLASTIC) 24.000

0.000

613-01200  
 

114.000

M   

30.00000 720.0024.000

0.00

0660 PRESTRESSED CONCRETE I (BT2130) 526.000

0.000

618-00184  
 

526.000

M   

420.00000 220,920.00526.000

0.00

0680 ADDED ITEM (SQUARE METER)/ MSE VE 0.000

0.000

900-00021  
 

2,496.000

M2  

2.35000 0.000.000

0.00

0725 F/A BRIDGE EXPAN. DEVICE (0-100 MM) CMO 105 23,712.220

0.000

700-70035  
 

23,712.220

F A 

1.00000 23,712.2223,712.220

0.00
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PCN: 91130-BID    ESTIMATE RUN 04/24/2002

PROJECT: FC(CX) 006-1(054)             ESTIMATE NO: 0029

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-PY 

0745 REM ASPHALT MAT (PLANING) MCR  101-8 113.000

0.000

202-00240  
 

113.000

M2  

48.50000 5,480.50113.000

0.00

CAT 636,722.870.00665,425.67CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0665 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

19,800.00000 19,800.001.000

0.00

0670 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,600.00000 8,600.001.000

0.00

0675 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

900.00000 900.001.000

0.00

0710 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000

0.000

900-00005  
 

13.000

DAY 

1,880.00000 0.000.000

0.00

CAT 29,300.000.0053,740.00CURRENT AMT0400 $ $ $

CAT NO0500 ROADWAY 

0735 F/A REPAIR BARRIER   MCR101-6 395.900

0.000

700-70035  
 

395.900

F A 

1.00000 395.90395.900

0.00

CAT 395.900.00395.90CURRENT AMT0500 $ $ $

$ 3,273,205.650.00$3,665,662.42$CURRENT AMTPROJECT TOTAL


